
ÖZET/ABSTRACT 

Bu çalışmada orman kaynaklarından topluma sunulan mal ve hizmetler arasında en yaygın ve geniş pazarlama olanağı 
bulunan odun hammaddesi üretiminin Pert tekniği ile planlanması konu olarak seçilmiştir. Çalışmanın amacı; yöneylem 
araştırması tekniklerinden biri olan PERT tekniğini inceleyip, bu tekniğin devlet orman işletmelerinde gerçekleştirilen 
odun hammaddesi üretiminin zaman ve maliyet faktörlerinin kısıtlayıcı koşulları altında uygulanabilirliğini araştırmak ve 
optimum çözüm yolunu bulmaktır. 
Bu amaçla araştırma alanı olarak seçilen Ardıç Orman İşletme Şefliği'nde bulunan "67B" nolu üretim bölmeciğinde 
gerçekleştirilen üretim faaliyetlerinin birbirleri arasındaki ilişkiler oluşturulmuş, her bir aşamadaki faaliyetlerin 
tamamlanma zamanlarına bağlı olarak izlenmesi gereken kritik yol tayin edilip şebeke diyagramı çizilmiştir. 
Yöresel koşullarda testip edilen beklenen tamamlanma zamanlarına göre hesaplanan masraflar ile OGM verilerine göre 
hesaplanan masrafların farkı ortaya konularak, bu durumun nedenleri hakkında karşılaştırılmalı analizler yapılmıştır. 

 
In this study, the production of wood raw material which has the most common and the widest opportunity among the 
forest resources, goods and services offered to the community, is chosen as a subject. 
The aim of the study, after examining the PERT technique one of the operational research techniques is to find the 
optimum solution method and search the applicability of wood raw material production the state forest enterprises 
under the limiting conditions of time and cost factors of this technique. 
For this purpose, the relationship between the production activities, chosen as a research area in Ardıç Forest 
Enterprises Management conducted in "67B" numbered production section are formed. Having the critical method 
which has to be followed dependig upon the deadlines of the activities in every stage is determined; the network 
diagram is drawn, then. 
According to lacal conditions, the cost difference between the expected completion time of calculated costs and the 
calculated costs about OGM data are revealed and comparative analysis about the causes of this situatiun have been 
made. 

 


